COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/03/2011
ESTIMATE SUMMARY 13:38:13

CONTID: C13141-ALT ESTIMATE NO: 0039 PROG SPEC YR: 2005

PCN: 13141-ALTBID1 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 1139.0 DAYS TIME ALLOW: 1278 CALENDAR DAYS

4th Street Bridge PERCENT TIME: 89.12 ORIG TIME ALLOW: 1278 CALENDAR DAYS

PROJECT NO: BR 0961-008
4th Street Bridge
NAME OF ROAD: 096A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 01/28/2011 DATE TIME STARTED  11/07/2007
10090 1-25 FRONTAGE ROAD DATE LET 08/30/2007 DATE WORK BEGAN  12/17/2007
DATE AWARDED 10/18/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED  10/18/2007 DATE ACCEPTED
LONGMONT CCB0504 303/485-4050 DATE NOTICE TO PROCEED 11/07/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  32,106,118.86  PARTICIPATING $  29,932,218.44 $ 363,990.16
AWARD PROJECT AMT:  $  27,657,855.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 93.23% TOTAL EARNINGS 29,932,218.44 363,990.16
FUNDS AVAILABLE: $ 217390042  STOCKPILED MATERIALS 100,771.93 -5,280.82
GROSS EARNINGS 30,032,990.37 358,709.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -414,867.83 0.00
SECURITIES ENCUMBERED 414,867.83 0.00
NET EARNINGS 30,032,990.37 358,709.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 30,032,990.37 358,709.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 358,709.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
11,305.50000 1.000 11,305.50
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
196,277.00000 1.000 196,277.00
0020 202-00010 *REMOVAL OF TREE 69.000 69.000
EACH 0.000 0.00
327.50000 69.000 22,597.50
0025 202-00019 *REMOVAL OF INLET 6.000 6.000
EACH 0.000 0.00
1,525.00000 6.000 9,150.00
0030 202-00035 *REMOVAL OF PIPE 572.000 572.000
LF 0.000 0.00
34.50000 572.000 19,734.00
0035 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 570.000 564.830
SY 0.000 0.00
36.50000 564.830 20,616.29
0040 202-00200 *REMOVAL OF SIDEWALK 1,590.000 1,590.000
SY 0.000 0.00
36.50000 1,590.000 58,035.00
0045 202-00203 *REMOVAL OF CURB AND GUTTER 9,126.000 9,126.000
LF 0.000 0.00
5.50000 9,126.000 50,193.00
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 793.000 793.000
SY 0.000 0.00
53.00000 793.000 42,029.00
0055  202-00220 *REMOVAL OF ASPHALT MAT 18,253.000 13,724.100
SY 6.000 27.00

4.50000 13,730.100 61,785.45
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,134.000 1,134.000
SY 0.000 0.00
14.00000 1,134.000 15,876.00
0065 202-00250 *REMOVAL OF PAVEMENT MARKING 8,733.260 8,733.260
SF 0.000 0.00
1.50000 8,733.260 13,099.89
0070 202-00700 *REMOVAL OF LIGHT STANDARD 30.000 30.000
EACH 0.000 0.00
631.50000 30.000 18,945.00
0075 202-00810 REMOVAL OF GROUND SIGN 22.000 22.000
EACH 0.000 0.00
101.00000 22.000 2,222.00
0080 202-00815 REMOVAL OF SIGN (SPECIAL) 3.000 3.000
EACH 0.000 0.00
3,943.00000 3.000 11,829.00
0085 202-01000 *REMOVAL OF FENCE 1,731.000 1,178.000
LF 0.000 0.00
0.50000 1,178.000 589.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,507.500 4,507.500
LF 0.000 0.00
2.50000 4,507.500 11,268.75
0095 202-04001 *PLUG CULVERT 5.000 5.000
EACH 0.000 0.00
1,226.00000 5.000 6,130.00
0100 202-04100 *ABANDON WELL 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0105 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 35,573.000 35,573.000
CY 0.000 0.00
13.00000 35,573.000 462,449.00
0110 203-01500 *BLADING 50.000 48.000
HOUR 0.000 0.00

164.00000 48.000 7,872.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-01510 *BACKHOE 35.000 27.000
HOUR 0.000 0.00
188.50000 27.000 5,089.50
0120 203-01597 *POTHOLING 10.000 5.000
HOUR 0.000 0.00
176.00000 5.000 880.00
0125 203-01622 SWEEPING (WITH PICKUP BROOM) 450.000 398.000
HOUR 9.000 774.00
86.00000 407.000 35,002.00
0130 206-00510 FILTER MATERIAL (CLASS A) 1,298.000 28.100
CY 1,203.300 51,140.25
42.50000 1,231.400 52,334.50
0135 206-00520 FILTER MATERIAL (CLASS B) 319.000 163.000
CcY 156.000 6,630.00
42.50000 319.000 13,557.50
0140 207-00205 TOPSOIL 2,060.000 0.000
(24 0.000 0.00
13.50000 0.000 0.00
0145 208-00002 *EROSION LOG (12 INCH) 1,500.000 1,461.000
LF 0.000 0.00
14.50000 1,461.000 21,184.50
0150 208-00020 *SILT FENCE 11,070.000 10,995.000
LF 75.000 337.50
4.50000 11,070.000 49,815.00
0155 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
8,222.00000 4.000 32,888.00
0160 208-00050 *STORM DRAIN INLET PROTECTION 15.000 10.000
EACH 0.000 0.00
188.00000 10.000 1,880.00
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 12.000 12.000
EACH 0.000 0.00
5,342.50000 12.000 64,110.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00101  SEDIMENT REMOVAL AND DISPOSAL 135.000 117.000
HOUR 0.000 0.00
544.00000 117.000 63,648.00
0175 208-00205  EROSION CONTROL SUPERVISOR 1,560.000 964.000
HOUR 20.500 1,978.25
96.50000 984.500 95,004.25
0180 210-00050  RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
6,882.50000 0.000 0.00
0185 210-00810  *RESET GROUND SIGN 8.000 8.000
EACH 0.000 0.00
151.50000 8.000 1,212.00
0190 210-04016  MODIFY MANHOLE (SPECIAL) 3.000 3.000
EACH 0.000 0.00
1,616.00000 3.000 4,848.00
0195 210-04050  ADJUST VALVE BOX 10.000 5.000
EACH 0.000 0.00
1,071.00000 5.000 5,355.00
0200 21103001  DEWATERING SPECIAL 346.800 346.800
MGAL 0.000 0.00
630.00000 346.800 218,484.00
0205 212-00006  *SEEDING (NATIVE) 3.700 0.350
ACRE 0.000 0.00
995.00000 0.350 348.25
0210 21300002  *MULCHING (WEED FREE HAY) 1.400 0.350
ACRE 0.000 0.00
1,218.50000 0.350 426.48
0215 213-00005  *MULCHING (DECORATIVE) 8,000.000 0.000
CF 0.000 0.00
2.50000 0.000 0.00
0220 21300061  *MULCH TACKIFIER 280.000 70.000
LB 0.000 0.00

4.50000 70.000 315.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00100 *SOIL BINDER 25.000 12.200
ACRE 2.400 901.20
375.50000 14.600 5,482.30
0230 213-00440 *METAL LANDSCAPE BORDER (1/8X4 INCH) 1,500.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0235 213-00700 *LANDSCAPE BOULDER 720.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0240 214-00000 *LANDSCAPE MAINTENANCE 1.250 0.000
LS 0.000 0.00
30,457.00000 0.000 0.00
0245 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
403.00000 0.000 0.00
0250 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 30.000 0.000
EACH 0.000 0.00
518.00000 0.000 0.00
0255 214-00280 *DECIDUOUS TREE (8 FOOT) 20.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0260 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 860.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0265 214-00510 *EVERGREEN TREE (10 FOOT) (BALL AND BURLAP) 12.000 0.000
EACH 0.000 0.00
863.00000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 35.000 0.000
EACH 0.000 0.00
56.00000 0.000 0.00
0275 214-01010 *BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00



CONTID: C13141-ALT COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 250.000 0.000
SY 0.000 0.00
9.00000 0.000 0.00
0285 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,676.000 1,676.000
SY 0.000 0.00
4.00000 1,676.000 6,704.00
0290 217-00020 *HERBICIDE TREATMENT 20.000 8.000
HOUR 0.000 0.00
152.50000 8.000 1,220.00
0295 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,525.50000 1.000 4,525.50
0300 250-00050 *MONITORING TECHNICIAN 672.000 672.000
HOUR 0.000 0.00
115.50000 672.000 77,616.00
0305 250-00110 *HEALTH AND SAFETY OFFICER 175.000 170.500
HOUR 0.000 0.00
127.50000 170.500 21,738.75
0310 250-00120 *MATERIAL SAMPLING AND DELIVERY 8.000 8.000
EACH 0.000 0.00
160.50000 8.000 1,284.00
0315 250-00200 *MATERIAL HANDLING (STOCKPILE) 1,755.000 1,755.000
(24 0.000 0.00
15.00000 1,755.000 26,325.00
0320 250-00210 *SOLID WASTE DISPOSAL 1,427.000 1,427.000
CY 0.000 0.00
45.50000 1,427.000 64,928.50
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 4,000.000 2,939.000
CY 83.000 4,067.00
49.00000 3,022.000 148,078.00
0330 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 450.000 413.590
TON 0.530 74.47
140.50000 414.120 58,183.86
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PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,700.000 1,548.260
TON 0.000 0.00
97.00000 1,548.260 150,181.22
0340 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 2,000.000 618.000
GAL 0.000 0.00
5.00000 618.000 3,090.00
0345 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
7.00000 0.000 0.00
0350 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 70.000 70.000
SY 0.000 0.00
35.50000 70.000 2,485.00
0355 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 6,050.000 1,456.000
SY 0.000 0.00
4.50000 1,456.000 6,552.00
0360 506-00212 RIPRAP (12 INCH) 2,632.000 62.200
CcY 2,436.500 112,079.00
46.00000 2,498.700 114,940.20
0365 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 26.000 0.000
CY 0.000 0.00
276.00000 0.000 0.00
0370 514-00100 HAND RAIL 75.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0375 601-40401 *STRUCTURAL CONCRETE STAIN 27,000.000 2,627.000
SF 0.000 0.00
0.40000 2,627.000 1,050.80
0380 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 763.000 763.000
LF 0.000 0.00
79.00000 763.000 60,277.00
0385 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN P LACE) 356.000 350.000
LF 0.000 0.00
92.00000 350.000 32,200.00
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PCN: 13141-ALTBID1 ESTIMATE RUN 02/03/2011
PROJECT: BR 0961-008 ESTIMATE NO: 0039 13:38:13

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CATNO0200 ROADWAY
0390 603-01275 27 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 215.000 212.000
LF 0.000 0.00
95.00000 212.000 20,140.00
0395 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE INP LACE) 875.000 875.000
LF 0.000 0.00
137.00000 875.000 119,875.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0395 MATERIAL ALLOWANCE 36" RCP STOCKPILE 0.000
LF 0.000 0.00
44.75000 0.000 0.00
0400 603-01425  *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 98.000 98.000
LF 0.000 0.00
199.00000 98.000 19,502.00
0405 603-01545  *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN  PLACE) 6.000 6.000
LF 0.000 0.00
355.00000 6.000 2,130.00
0410 603-02185  *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 108.000 40.000
PLACE)
LF 68.000 11,424.00
168.00000 108.000 18,144.00
0415 603-02425  *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 52.000 52.000
LF 0.000 0.00
263.00000 52.000 13,676.00
0420 603-50008  *8 INCH PLASTIC PIPE 170.000 170.000
LF 0.000 0.00
48.00000 170.000 8,160.00
0425 604-00305  *INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,366.50000 1.000 2,366.50
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CAT NO0200 ROADWAY
0430 604-13653 *INLET TYPE 13 (5 FOOT)(SPECIAL)(3 UNIT) 1.000 1.000
EACH 0.000 0.00
3,923.50000 1.000 3,923.50
0435 604-13662 *INLET TYPE 13 (5 FOOT)(SWEEPER)(2 UNIT) 1.000 1.000
EACH 0.000 0.00
3,923.50000 1.000 3,923.50
0440 604-13663 *INLET TYPE 13 (5 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000
EACH 0.000 0.00
3,923.50000 1.000 3,923.50
0445  604-13672 *INLET TYPE 13 (10 FOOT)(SWEEPER)(2 UNIT) 1.000 1.000
EACH 0.000 0.00
4,468.50000 1.000 4,468.50
0450 604-13673 *INLET TYPE 13 (10 FOOT)(SWEEPER)(3 UNIT) 1.000 1.000
EACH 0.000 0.00
4,468.50000 1.000 4,468.50
0455  604-13674 *INLET TYPE 13 (10 FOOT)(SWEEPER)(4 UNIT) 2.000 2.000
EACH 0.000 0.00
5,013.50000 2.000 10,027.00
0460 604-13675 *INLET TYPE 13 (10 FOOT)(SWEEPER)(5 UNIT) 2.000 2.000
EACH 0.000 0.00
5,831.50000 2.000 11,663.00
0465 604-13676 *INLET TYPE 13 (10 FOOT)(SWEEPER)(6 UNIT) 1.000 0.000
EACH 0.000 0.00
7,448.50000 0.000 0.00
0465 MATERIAL ALLOWANCE INLET SPECIALTY 13 (6 UNIT) 0.750
EACH 0.000 0.00
7,448.50000 0.750 5,586.38
0470 604-13681 *INLET TYPE 13 (10 FOOT)(SPECIAL)(1 UNIT) 1.000 1.000
EACH 0.000 0.00
7,448.50000 1.000 7,448.50
0475  604-20000 *OUTLET STRUCTURE 1.000 1.000
EACH 0.000 0.00
14,584.50000 1.000 14,584.50
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0480 604-31005  *MANHOLE BOX BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
12,341.50000 1.000 12,341.50
0485 604-31010  *MANHOLE BOX BASE (10 FOOT) 8.000 8.000
EACH 0.000 0.00
13,598.00000 8.000 108,784.00
0490 604-31015  *MANHOLE BOX BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
16,478.00000 5.000 82,390.00
0495 604-31020  *MANHOLE BOX BASE (20 FOOT) 0.000 0.000
EACH 0.000 0.00
18,331.50000 0.000 0.00
0500 604-39000  *MANHOLE SPECIAL WATER QUALITY UNIT 2.000 2.000
EACH 0.000 0.00
19,452.00000 2.000 38,904.00
0500 MATERIAL ALLOWANCE VORTECHS MODEL 7000 WATER QALITY 0.000
DEV
EACH 0.000 0.00
17,710.00000 0.000 0.00
0505 604-39010  *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
15,529.00000 1.000 15,529.00
0510 604-39020  *MANHOLE SPECIAL (20 FOOT) 2.000 2.000
EACH 0.000 0.00
18,331.50000 2.000 36,663.00
0515 604-39025  *MANHOLE SPECIAL (25 FOOT) 1.000 1.000
EACH 0.000 0.00
19,452.00000 1.000 19,452.00
0520 607-11525  *FENCE (PLASTIC) 3,600.000 3.482.000
LF 0.000 0.00
2.00000 3,482.000 6,964.00
0525 607-11580  *FENCE (TEMPORARY) 1,500.000 1,018.000
LF 0.000 0.00

2.00000 1,018.000 2,036.00
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0530 607-53172 *FENCE CHAIN LINK (72 INCH) 520.000 0.000
LF 520.000 12,220.00
23.50000 520.000 12,220.00
0530 MATERIAL ALLOWANCE 72" FENCE 353.000
LF -353.000 -751.89
2.13000 0.000 0.00
0535 607-60203 *3 FT GATE SINGLE (CHAIN LINK) 2.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0535 MATERIAL ALLOWANCE 3' GATE SINGLE CHAINLINK 2.000
EACH 0.000 0.00
39.20000 2.000 78.40
0540  608-00006 *CONCRETE SIDEWALK (6 INCH) 3,630.300 3,561.300
5\% 69.000 3,657.00
53.00000 3,630.300 192,405.90
0545  608-00010 *CONCRETE CURB RAMP 160.800 160.800
S\% 0.000 0.00
129.50000 160.800 20,823.60
0550  608-00020 *CONCRETE BIKEWAY 867.000 0.000
S\% 0.000 0.00
62.50000 0.000 0.00
0555  609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.000 2,834.000
LF 750.000 14,625.00
19.50000 3,584.000 69,888.00
0560  609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,688.000 3,688.000
LF 0.000 0.00
20.50000 3,688.000 75,604.00
0565  609-24008 *GUTTER TYPE 2 (8 FOOT) 249.000 249.000
LF 0.000 0.00
18.50000 249.000 4,606.50
0570  610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 10,032.000 5,413.000
SF 4,619.000 23,095.00
5.00000 10,032.000 50,160.00
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0575 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,500.000 3,813.000
LF 0.000 0.00
19.50000 3,813.000 74,353.50
0580 613-07000 *PULL BOX (SPECIAL) 4.000 4.000
EACH 0.000 0.00
2,194.50000 4.000 8,778.00
0585 613-10000 *WIRING 1.000 0.950
LS 0.020 3,118.67
155,933.50000 0.970 151,255.50
0590 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 36.000 28.000
EACH 1.000 7,363.50
7,363.50000 29.000 213,541.50
0590 MATERIAL ALLOWANCE STANDARD & LUMINAIRE ROADWAY 8.000
EACH -1.000 -4,528.93
4,528.93000 7.000 31,702.51
0595 613-40010 *LIGHT STANDARD FOUNDATION 36.000 29.000
EACH 0.000 0.00
1,708.00000 29.000 49,532.00
0600 613-50100 *LIGHTING CONTROL CENTER 2.000 2.000
EACH 0.000 0.00
11,229.00000 2.000 22,458.00
0605 614-00011 *SIGN PANEL (CLASS 1) 119.000 110.000
SF 9.000 63.00
7.00000 119.000 833.00
0610 614-00012 *SIGN PANEL (CLASS II) 12.000 12.000
SF 0.000 0.00
10.00000 12.000 120.00
0615 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 103.000 103.000
LF 0.000 0.00
9.00000 103.000 927.00
0620 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 11.000 11.000
EACH 0.000 0.00
101.00000 11.000 1,111.00
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0625 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(PO ST) 71.500 60.000
LF 11.500 207.00
18.00000 71.500 1,287.00
0630 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SL IPBASE) 6.000 5.000
EACH 1.000 222.00
222.00000 6.000 1,332.00
0635 619-00002 *WATER SERVICE 3.000 1.000
EACH 0.000 0.00
3,882.50000 1.000 3,882.50
0640 619-50080 *1 INCH PLASTIC PIPE 7,500.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0645 619-50100 *1-1/4 INCH PLASTIC PIPE 2,500.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0650 619-50160 *2 INCH PLASTIC PIPE 500.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0655 619-50200 *2-1/2 INCH PLASTIC PIPE 490.000 0.000
LF 0.000 0.00
3.50000 0.000 0.00
0660 619-50480 *6 INCH PLASTIC PIPE 40.000 0.000
LF 0.000 0.00
61.50000 0.000 0.00
0665 619-50640 *8 INCH PLASTIC PIPE 405.000 405.000
LF 0.000 0.00
73.00000 405.000 29,565.00
0670 619-75048 *6 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
2,579.00000 0.000 0.00
0675 619-75064 *8 INCH GATE VALVE 5.000 5.000
EACH 0.000 0.00
2,789.50000 5.000 13,947.50
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0680 621-00200 *HAUL ROAD 1.000 1.000
LS 0.000 0.00
15,019.00000 1.000 15,019.00
0685 621-00450 *DETOUR PAVEMENT 4,212.903 4,212.903
SY 0.000 0.00
41.00000 4,212.903 172,729.02
0690 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.200 2,593.70
12,968.50000 0.200 2,593.70
0695 623-00162 *DRIP EMITTER TUBING 10,000.000 0.000
LF 0.000 0.00
0.70000 0.000 0.00
0700 623-00186 *3/4 INCH FLUSH UNIT 25.000 0.000
EACH 0.000 0.00
61.00000 0.000 0.00
0705 623-00206 *6 INCH POP-UP SPRAY SPRINKLER 240.000 0.000
EACH 0.000 0.00
27.50000 0.000 0.00
0710 623-01708 *1 INCH BACKFLOW PREVENTER 4.000 0.000
EACH 0.000 0.00
1,066.00000 0.000 0.00
0715 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 38.000 0.000
EACH 0.000 0.00
127.00000 0.000 0.00
0720 623-04008 *1 INCH QUICK-COUPLER VALVE 12.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0725 623-05010 *1-1/4 INCH GATE VALVE 8.000 0.000
EACH 0.000 0.00
35.50000 0.000 0.00
0730 623-08112 *12 STATION AUTOMATIC CONTROLLER 2.000 0.000
EACH 0.000 0.00
1,669.00000 0.000 0.00
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0735 623-08124 *24 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
3,285.50000 0.000 0.00
0740  625-00000 CONSTRUCTION SURVEYING 1.000 0.980
LS 0.010 5,268.40
526,840.00000 0.990 521,571.60
0745  626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,445,000.00000 1.000 2,445,000.00
0750  626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.000 0.00
21,458.00000 0.750 16,093.50
0755  627-00005 *EPOXY PAVEMENT MARKING 33.000 0.000
GAL 33.000 4,999.50
151.50000 33.000 4,999.50
0760 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 227.950
GAL 0.000 0.00
50.50000 227.950 11,511.48
0765 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 718.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0770 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WOGRBMBOL) 261.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0775  629-01002 SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0780  630-00000 *FLAGGING 4,825.500 4,574.000
HOUR 251.500 4,527.00
18.00000 4,825.500 86,859.00
0785  630-00007 *TRAFFIC CONTROL INSPECTION 1,003.000 679.000
DAY 14.000 1,078.00
77.00000 693.000 53,361.00
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0790 63000012  *TRAFFIC CONTROL MANAGEMENT 500.000 419.000
DAY 21.000 7,539.00
359.00000 440.000 157,960.00
0795  630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 0.000 0.000
HOUR 0.000 0.00
63.50000 0.000 0.00
0800 630-80001  *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
673.00000 1.800 1,211.40
0805 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 10.800
EACH 0.000 0.00
171.50000 10.800 1,852.20
0810 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 7.200
EACH 0.000 0.00
154.00000 7.200 1,108.80
0815 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 125.000 78.300
EACH 0.000 0.00
10.50000 78.300 822.15
0820 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 22,500
EACH 0.000 0.00
11.50000 22,500 258.75
0825 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 9.000
EACH 0.000 0.00
9.00000 9.000 81.00
0830 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 220.000 75.600
SF 0.000 0.00
9.00000 75.600 680.40
0835 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.000 0.00
15,384.50000 1.800 27,692.10
0840 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROWAREL (C 2.000 1.800
TYPE)
EACH 0.000 0.00

307.50000 1.800 553.50
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0845 630-80360 *DRUM CHANNELIZING DEVICE 300.000 225.000
EACH 0.000 0.00
7.50000 225.000 1,687.50
0850 630-80370 CONCRETE BARRIER (TEMPORARY) 1,825.000 1,642.500
LF 0.000 0.00
30.50000 1,642.500 50,096.25
0855  630-80380 *TRAFFIC CONE 260.000 234.000
EACH 0.000 0.00
1.00000 234.000 234.00
0860 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 1.800
EACH 0.000 0.00
2,051.50000 1.800 3,692.70
0865 700-70002 F/A ANTICIPATED CMO ART / MONUMENTS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0870 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0875 700-70011 F/A PARTNERING 3,586.030 3,586.030
FA 0.000 0.00
1.00000 3,586.030 3,586.03
0880 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS INCENTIVE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0885 700-70014 F/A INCENTIVE COMPLETION INCENTIVE / DISINCENTI VE 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0890 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895  700-70022 F/A OJT COLORADO TRAINING PROGRAM 6,854.400 6,854.400
FA 0.000 0.00
1.00000 6,854.400 6,854.40
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0900 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025 F/A QUALITY INCENTIVE PAYMENT 16,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0910 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034 F/A DISPUTE REVIEW BOARD 10,000.000 9,463.130
FA 0.000 0.00
1.00000 9,463.130 9,463.13
0920 700-70037 F/A CONTAMINATED SOIL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70042 F/A RAILROAD FLAGGING 2,272,000.000 1,982,687.880
FA 0.000 0.00
1.00000 1,982,687.880 1,982,687.88
0930 700-70190 F/A ELECTRIC SERVICE 47,000.000 45,496.570
FA 0.980 0.98
1.00000 45,497.550 45,497.55
0940 700-70255 F/A WATER 10,000.000 135.150
FA 1,806.320 1,806.32
1.00000 1,941.470 1,941.47
0945  700-70380 F/A EROSION CONTROL 50,000.000 43,535.080
FA 3,266.490 3,266.49
1.00000 46,801.570 46,801.57
0950  700-70390 F/A WETLAND RESTORATION & REPLACEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0955  700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 4,453.370
FA 0.000 0.00
1.00000 4,453.370 4,453.37
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8001  900-00006 ADDED ITEM (DOLLAR)/ CMO #2 DESIGN SERVICES - M 2,500.000 0.000
BOND ANCHORS
DOL 0.000 0.00
1.00000 0.000 0.00
8002  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -23,398.640 -23,398.640
DOL 0.000 0.00
1.00000 -23,398.640 -23,398.64
8003 203-02330 LABORER CMO #4 - LABORER (HOUR) 1,000.000 815.500
HOUR 8.000 188.96
23.62000 823.500 19,451.07
8004  208-00010 EROSION BALES CMO #5 500.000 432.000
EACH 0.000 0.00
26.77000 432.000 11,564.64
8005 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CMO #6 1.000 1.000
LS 0.000 0.00
3,500.00000 1.000 3,500.00
8006 210-00815 *RESET SIGN PANEL CMO #6 5.000 5.000
EACH 0.000 0.00
250.00000 5.000 1,250.00
8007 210-00831 *RESET TRAFFIC SIGNAL HEAD CMO #6 11.000 11.000
EACH 0.000 0.00
120.00000 11.000 1,320.00
8008  210-00858 *RESET PEDESTAL POLE CMO #6 1.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
8009  210-00860 *RESET PEDESTRIAN PUSH BUTTON CMO #6 4.000 4.000
EACH 0.000 0.00
65.00000 4.000 260.00
8010 210-00865 *RESET PEDESTRIAN SIGNAL HEAD CMO #6 4.000 4.000
EACH 0.000 0.00
115.00000 4.000 460.00
8011 613-10000 *WIRING CMO #6 2.000 2.000
LS 0.000 0.00
23,635.00000 2.000 47,270.00
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8012  613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO ~ #6 4.000 4.000
EACH 0.000 0.00
430.00000 4.000 1,720.00
8013 614-70117 *PEDESTRIAN SIGNAL FACE (16) CMO #6 6.000 6.000
EACH 0.000 0.00
625.00000 6.000 3,750.00
8014 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) CMO #6 11.000 11.000
EACH 0.000 0.00
635.00000 11.000 6,985.00
8015 614-72860 *PEDESTRIAN PUSH BUTTON CMO #6 2.000 2.000
EACH 0.000 0.00
110.00000 2.000 220.00
8016 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) CMO #6 2.000 2.000
EACH 0.000 0.00
6,600.00000 2.000 13,200.00
8017 614-72890 *SPAN WIRE CABLE CMO #6 435.000 435.000
LF 0.000 0.00
13.00000 435.000 5,655.00
8018  614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL CMO #6 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
8019 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
8020 614-86246 *CONTROLLER (TYPE 170E-HC11) CMO #6 1.000 1.000
EACH 0.000 0.00
16,766.48000 1.000 16,766.48
8021 625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO #6 24.000 24.000
HOUR 0.000 0.00
90.00000 24.000 2,160.00
8022  900-00006 ADDED ITEM (DOLLAR)/ CMO #7 RAILROAD CROSSINGS 14,300.360 12,903.740
DOL 1,396.620 1,396.62
1.00000 14,300.360 14,300.36
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8023  900-00006 ADDED ITEM (DOLLAR)/ CMO #9 PIER 2 REMOVALS 19,166.380 19,166.380
DOL 0.000 0.00
1.00000 19,166.380 19,166.38
8024  900-00006 ADDED ITEM (DOLLAR)/ CMO #11 - GAS LINE RELOCAT ION 66,701.780 66,701.780
DOL 0.000 0.00
1.00000 66,701.780 66,701.78
8026 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) CMO #13 463.700 417.330
SF 0.000 0.00
18.00000 417.330 7,511.94
8027  900-00006 ADDED ITEM (DOLLAR)/ CMO #10 - REVISION OF 105 - 2,000.000 0.000
DISPUTES AND CLAIMS
DOL 0.000 0.00
1.00000 0.000 0.00
8028  900-00006 ADDED ITEM (DOLLAR)/ CMO #14 - DIVERSION AT PIE R2 20,000.000 17,162.170
DOL 0.000 0.00
1.00000 17,162.170 17,162.17
8029  900-00007 ADDED ITEM (EACH)/ CMO 15-COLORADO DELINEATORS 30.000 30.000
EACH 0.000 0.00
127.00000 30.000 3,810.00
8030  900-00007 ADDED ITEM (EACH)/ CMO #16-COLORADO DELINEATORS 50.000 50.000
EACH 0.000 0.00
127.00000 50.000 6,350.00
8031  900-00006 ADDED ITEM (DOLLAR)/ CMO #17-MARK FIELDS-LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
8032  900-00006 ADDED ITEM (DOLLAR)/ CMO #18 - PHASE 1A REMOVAL S 3,095.300 3,095.300
DOL 0.000 0.00
1.00000 3,095.300 3,095.30
8033 403-34641 HOT MIX ASPHALT (GRADING SX) (50) (PG 64-22) CM O #19 4,322.000 3,336.370
TON 0.000 0.00
108.28000 3,336.370 361,262.14
8034  900-00006 ADDED ITEM (DOLLAR)/ CMO #19 - AC PRICE ADJUSTM ENT 30,000.000 -29,153.520
DOL 0.000 0.00
1.00000 -29,153.520 -29,153.52
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8035 900-00030 EROSION CONTROL LIQUIDATED DAMAGES CMO #20 - LI QUIDATED 0.000 0.000
DAMAGES
DAY 0.000 0.00
500.00000 0.000 0.00
8036  900-00006 ADDED ITEM (DOLLAR)/ MCR #23 - TYPE 3 GUARDRAIL REPAIR 732.340 732.340
DOL 0.000 0.00
1.00000 732.340 732.34
8037  625-00001 CONSTRUCTION SURVEYING (HOURLY) CMO #24 - SUPPL EMENTAL 50.000 43.000
SURVEYING
HOUR 0.000 0.00
100.00000 43.000 4,300.00
8038 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KIEWIT WESTERN 1.500 1.500
LS 0.000 0.00
1,310.00000 1.500 1,965.00
8039  626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - KOLBE STRIPING 5.000 4.000
LS 1.000 1,625.00
1,625.00000 5.000 8,125.00
8040 626-00100 MOBILIZATION (WITHOUT AUTOPAY) CMO #25 - A-1 LA WN AND 6.000 5.000
LANDSCAPING
LS 1.000 418.00
418.00000 6.000 2,508.00
8041 612-00060 REFLECTOR (MEDIAN BARRIER) CMO #26 - REFLECTOR  (MEDIAN 52.000 52.000
BARRIER)
EACH 0.000 0.00
29.50000 52.000 1,534.00
8042  900-00006 ADDED ITEM (DOLLAR)/ CMO #27 - SANITARY SEWERR  EPAIR 1,468.060 1,468.060
DOL 0.000 0.00
1.00000 1,468.060 1,468.06
8043  900-00006 ADDED ITEM (DOLLAR)/ CMO #28 - CONCRETE 26,500.000 22,557.180
ENCASEMENT/FLOWFILL QWEST
DOL 0.000 0.00
1.00000 22,557.180 22,557.18
8044 608-10010 SIDEWALK DRAIN CMO #29 - SIDEWALK DRAIN 3.000 3.000
EACH 0.000 0.00
975.00000 3.000 2,925.00
8045 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLI PTICAL 2.000 0.000
CMO #30 - LOOP RAMP DRAINAGE
EACH 2.000 1,780.00
890.00000 2.000 1,780.00
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8046  203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CMO  #30 - 925.000 0.000
LOOP RAMP DRAINAGE
cy 0.000 0.00
11.00000 0.000 0.00
8047  900-00014 ADDED ITEM (LUMP SUM)/ CMO #31 - PHASE CHANGE F~ OR 1.000 1.000
PEDESTRIAN ACCESS
LS 0.000 0.00
165,736.50000 1.000 165,736.50
8049  622-00270 BOLLARD 2.000 2.000
EACH 0.000 0.00
625.00000 2.000 1,250.00
CAT0200 CURRENT AMT $ 12,338,051.56 285,210.99 $ 10,650,008.92
CATNOO0300 STRUCTURE
0965  202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
400,000.00000 1.000 400,000.00
0970  206-00000 *STRUCTURE EXCAVATION 3,747.000 3,187.000
cy 0.000 0.00
14.50000 3,187.000 46,211.50
0975  206-00050 *STRUCTURE BACKFILL (SPECIAL) 412.000 412.000
cy 0.000 0.00
16.50000 412.000 6,798.00
0980  206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,245.000 2,245.000
cy 0.000 0.00
41.00000 2,245.000 92,045.00
0985  206-00200 *STRUCTURE BACKFILL (CLASS 2) 224.000 88.000
cy 0.000 0.00
18.00000 88.000 1,584.00
0990  206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,683.000 1,683.000
cy 0.000 0.00
15.00000 1,683.000 25,245.00
0995 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
40,903.00000 1.000 40,903.00
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1000 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
92,245.00000 1.000 92,245.00
1005 206-01783 SHORING (AREA 3) 1.000 1.000
LS 0.000 0.00
122,521.00000 1.000 122,521.00
1010 206-01784 *SHORING (AREA 4) 1.000 1.000
LS 0.000 0.00
29,931.00000 1.000 29,931.00
1015 206-01785 SHORING (AREA 5) 1.000 1.000
LS 0.000 0.00
17,841.00000 1.000 17,841.00
1020 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,717.000 0.000
TON 0.000 0.00
97.00000 0.000 0.00
1025 503-00048 *DRILLED CAISSON (48 INCH) 999.300 999.300
LF 0.000 0.00
375.00000 999.300 374,737.50
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
36.20000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
36.20000 0.000 0.00
1025 MATERIAL ALLOWANCE 48" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
37.72930 0.000 0.00
1030 503-00060 *DRILLED CAISSON (60 INCH) 325.900 325.900
LF 0.000 0.00
900.00000 325.900 293,310.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00

195.00000 0.000 0.00
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1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
195.00000 0.000 0.00
1030 MATERIAL ALLOWANCE 60" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
201.82152 0.000 0.00
1035 503-00096 *DRILLED CAISSON (96 INCH) 406.300 406.300
LF 0.000 0.00
1,250.00000 406.300 507,875.00
1035 MATERIAL ALLOWANCE 96" CAISSON REINFORCING STEEL 0.000
LF 0.000 0.00
205.00000 0.000 0.00
1040 507-00105 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (C OLORED) 170.000 0.000
CY 0.000 0.00
274.50000 0.000 0.00
1045 512-00103 BEARING DEVICE (TYPE III) 8.000 8.000
EACH 0.000 0.00
8,878.50000 8.000 71,028.00
1045 MATERIAL ALLOWANCE BEARING DEVICE 0.000
EACH 0.000 0.00
5,800.00000 0.000 0.00
1050 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 2.000
EACH 0.000 0.00
7,687.00000 2.000 15,374.00
1055 514-00201 *PEDESTRIAN RAILING (STEEL)(SPECIAL) 2,582.000 2,582.000
LF 0.000 0.00
284.50000 2,582.000 734,579.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
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1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1055 MATERIAL ALLOWANCE PED RAIL STOCKPILE 0.000
LF 0.000 0.00
173.06000 0.000 0.00
1060 515-00120 *WATERPROOFING (MEMBRANE) 10,595.000 0.000
SY 0.000 0.00
10.50000 0.000 0.00
1065 518-01009 BRIDGE EXPANSION DEVICE (0-9 INCH) 206.000 206.000
LF 0.000 0.00
1,203.50000 206.000 247,921.00
1065 MATERIAL ALLOWANCE EXPANSION DEVICE 0.000
LF 0.000 0.00
933.09467 0.000 0.00
1070 601-03040 *CONCRETE CLASS D (BRIDGE) 2,183.690 2,103.140
CcY 80.550 34,555.95
429.00000 2,183.690 936,803.01
1075 601-05045 CONCRETE CLASS S40 9,421.100 9,421.100
CY 0.000 0.00
713.50000 9,421.100 6,721,954.85
1080 601-05540 CONCRETE CLASS HT (DECK TOPPING) 437.000 437.000
CY 0.000 0.00
248.50000 437.000 108,594.50
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1085 601-40401 *STRUCTURAL CONCRETE STAIN 219,836.000 203,028.350
SF 0.000 0.00
0.40000 203,028.350 81,211.34

1090  602-00000 *REINFORCING STEEL 582,071.000 582,071.000
LB 0.000 0.00
1.00000 582,071.000 582,071.00

1090 MATERIAL ALLOWANCE PIER 2 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 3 FOOTING REINFORCING E B/WB 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 5 WB COLUMN 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 4 WB FOOTING 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE PIER 4 EB FOOTING 0.000
LB 0.000 0.00
0.55100 0.000 0.00

1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
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1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.55100 0.000 0.00
1090 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
LB 0.000 0.00
0.56936 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 5 EB FOOTING 0.000
LB 0.000 0.00
0.56746 0.000 0.00
1090 MATERIAL ALLOWANCE PIER 5 EB COLUMN 0.000
LB 0.000 0.00
0.57029 0.000 0.00
1095 602-00020 *REINFORCING STEEL (EPOXY COATED) 2,156,081.000 2,134,390.975
LB 21,690.025 24,943.53
1.15000 2,156,081.000 2,479,493.15
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.54300 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.54300 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
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1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
1095 MATERIAL ALLOWANCE EPOXY REINFORCING 0.000
LB 0.000 0.00
0.61376 0.000 0.00
1095 MATERIAL ALLOWANCE STR. K-18-GT SUPERSTRUCTURE 0.000
LB 0.000 0.00
0.54300 0.000 0.00
1095 MATERIAL ALLOWANCE STOCKPILE W3-1W 0.000
LB 0.000 0.00
0.58789 0.000 0.00
1100 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 4,893.000 4,893.000
LF 0.000 0.00
98.50000 4,893.000 481,960.50
1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000
LF 0.000 0.00
30.17000 0.000 0.00
1100 MATERIAL ALLOWANCE TYPE 7 BRIDGE RAIL EPOXY REI NFORCING 0.000
LF 0.000 0.00
30.17000 0.000 0.00
1105 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 1,057.000 1,057.000
LF 0.000 0.00
30.00000 1,057.000 31,710.00
1105 MATERIAL ALLOWANCE 36" FENCE CHAINLINK 0.000
LF 0.000 0.00
12.28486 0.000 0.00
1110 607-53178 *FENCE CHAIN LINK (SPEC) (78 IN) 1,200.000 1,200.000
LF 0.000 0.00
30.00000 1,200.000 36,000.00
1110 MATERIAL ALLOWANCE 78" FENCE CHAINLINK 0.000
LF 0.000 0.00
17.23593 0.000 0.00
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1115 613-00100 *1 INCH ELECTRICAL CONDUIT 268.000 268.000
LF 0.000 0.00
7.50000 268.000 2,010.00
1120 613-00150 *1-1/2 INCH ELECTRICAL CONDUIT 1,993.000 1,993.000
LF 0.000 0.00
13.50000 1,993.000 26,905.50
1125 613-00200 *2 INCH ELECTRICAL CONDUIT 11,888.000 11,813.000
LF 0.000 0.00
12.50000 11,813.000 147,662.50
1130 613-00300 *3 INCH ELECTRICAL CONDUIT 4,610.000 4,530.000
LF 0.000 0.00
14.00000 4,530.000 63,420.00
1135 613-00400 *4 INCH ELECTRICAL CONDUIT 16,095.000 16,055.000
LF 0.000 0.00
16.00000 16,055.000 256,880.00
1140  613-04020 *HANGER SYSTEM 1.000 1.000
LS 0.000 0.00
87,691.50000 1.000 87,691.50
1145 613-15100 *RECESSED LIGHT 22.000 22.000
EACH 0.000 0.00
2,313.00000 22.000 50,886.00
1145 MATERIAL ALLOWANCE RECESSED LIGHTING 0.000
EACH 0.000 0.00
1,194.95460 0.000 0.00
1150 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 28.000 14.000
EACH 0.000 0.00
7,363.50000 14.000 103,089.00
1150 MATERIAL ALLOWANCE STANDARD & LUMINAIRE BRIDGE 14.000
EACH 0.000 0.00
4,528.93000 14.000 63,405.02
1155 613-50225 *INTERIOR LIGHTING (CONCRETE BOX GIRDER) 142.000 142.000
EACH 0.000 0.00

516.50000 142.000 73,343.00
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1160 618-00002  PRESTRESSING STEEL STRAND 47,319,550 47,301.250
MKFT 0.000 0.00
52.00000 47,301.250 2,459,665.00
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 5 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB SPAN 1 PRESTRESSING STEEL 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 SEGMENT PT STRAND 4-23-09 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE WB PIER 3 STOCKPILE BALANCIN G 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
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1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1160 MATERIAL ALLOWANCE STOCKPILE BALANCING 0.000
MKFT 0.000 0.00
20.59170 0.000 0.00
1165 618-00005  PRESTRESSING STEEL BAR 239.600 239.600
MKFT 0.000 0.00
249.00000 239.600 59,660.40
1170 626-00010  ERECTION EQUIPMENT 1.000 1.000
LS 0.000 0.00
,100,000.00000 1.000 1,100,000.00
8025 900-00006  ADDED ITEM (DOLLAR)/ CMO #12 - TYPE 7 EXPANSION  PLATE 21,628.680 21,628.680
DOL 0.000 0.00
1.00000 21,628.680 21,628.68
8048 900-00006  ADDED ITEM (DOLLAR)/ MINOR CONTRACT REVISON -C MO #32 - 37,519.860 23,675.930
MODIFY PVC HANGER SYSTEM
DOL 13,843.930 13,843.93
1.00000 37,519.860 37,519.86
8051 900-00006  ADDED ITEM (DOLLAR)/ CMO #36 - SIDEWALK SEALER ~ STR. 6,475.590 6,475.590
K-18-GT AND STR. K-18-GS
DOL 0.000 0.00
1.00000 6,475.590 6,475.59
CAT0300  CURRENT AMT $ 19,525,275.04 $ 73,34341 $ 19,140,189.40
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CAT NO0400 CONSTRUCTION ENGINEERING

0935 700-70220 F/A PHONE SERVICE 7,543.760 7,388.820
FA 154.940 154.94
1.00000 7,543.760 7,543.76
1175 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
141,737.00000 1.000 141,737.00
1180 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
85,511.50000 1.000 85,511.50
1185 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT $ 242,792.26 $ 15494 $ 242,792.26

PROJECT TOTAL CURRENT AMT $ 32,106,118.86  $ 358,709.34  $30,032,990.58



